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APPENDIX “B” 
CONSTRUCTION LIEN ACT REVIEW:  COMMENTS AND RECOMMENDATIONS 

SECTION 
NO. ISSUE(S)1 COMMENT(S): TRADITIONAL DELIVERY MODEL COMMENT(S): AFP DELIVERY MODEL 

1.  LIENABILITY 
(a) Consider the effectiveness of the definitions of 

“improvement”, “materials”, “supply of 
services” and “owner” 

The Act has functioned reasonably well in addressing challenges in 
the tradition delivery model.  However, as the relationships 
between stakeholders have become more sophisticated over the 
years, the Act does not adequately address, for example, 
arrangements between “owners” and services providers who are 
retained pursuant to master services agreements.   

Project Management Service Providers (“PMSP”) that are retained 
pursuant to a master services agreement are required to deliver  a 
comprehensive suite of project management services of which 
“construction” is only one component.  Under master service 
agreements arrangements IO issues a work authorization to PMSP 
to initiate a specific assignment.  Upon receipt of that work 
authorization, PMSP retains the general contractor, consultants, 
design professionals and related trades as required to deliver the 
assignment. Under master service agreements arrangements IO does 
not retain, for example, the general contractor directly.  A revised 
CLA should: 

 recognize the use of master service agreements under the 
traditional delivery model; 

 recognize the different types of services provided between 
the stakeholders within the pyramid; 

 clarify which agreements in the pyramid is a “contract” for 
the purposes of the CLA; 

 clarify which stakeholder(s) in the pyramid is/are “owners” 
for the purposes of the CLA; 

 clarify how the lien will attach – in cases where the 
“owner” may not be the ultimate beneficiary of the 
improvement 

 clarify the criteria for establishing substantial performance 
of each of these agreements, where applicable;  

Considerations for the new definitions of contractor, subcontractor 
etc as set out in section 9 (AFP) – should similarly be considered, 
as appropriate in the traditional delivery models and particularly in 

For full treatment, see Section 9 below. 

The CLA’s definition of “Owner” does not well-suit the AFP 
model. It arguably results in there being multiple “Owners”, 
thereby leading to confusion as to who is the “Contractor.” If the 
Authority is taken to be the “Owner”, then Project Co is the 
“Contractor”, making the Project Agreement the “Contract” and the 
Construction Contract the “subcontract” pursuant to the CLA 
thereby causing issues for substantial performance and interfering 
with timelines for lien rights given the different requirements in the 
CLA with respect to the contract and the subcontract. The preferred 
interpretation of IO and its counterparties is that Project Co is the 
“owner” and the contract between it and its construction contractor 
is the “contract” for the purposes of the CLA. A revised CLA 
should address AFP delivery models and as a potential solution, 
ensure that Project Co is considered the “Owner” and that the 
Construction Contract is considered the “Contract” for the purposes 
of the CLA. This should have the welcomed consequence of 
subcontractors being “subcontractors” and subcontracts being 
“subcontracts” for the purposes of the CLA.  

                                                           
1 As detailed in the information package.  
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SECTION 
NO. ISSUE(S)1 COMMENT(S): TRADITIONAL DELIVERY MODEL COMMENT(S): AFP DELIVERY MODEL 

master service agreement arrangements.  

i) Consider whether the definition of “owner” 
should be expanded or clarified 

   

See section on “Owner” definition in Section 9, below. 

 

ii) Consider whether further clarity is required in 
respect of who can be a lien claimant 

  

iii) Consider whether further clarity is required in 
respect of other defined terms, such as “services 
or materials” 

 Further clarity should be provided to specify that repairs conducted 
during the 30 year maintenance term of an AFP project do not 
constitute “services or materials” for the purposes of the CLA. This 
would otherwise have the unintended risk of potentially stretching 
out the test of substantial performance until after the 30 year 
maintenance term. 

iv) Consider lienability related to projects for 
transportation, railways, universities, colleges 
and education facilities 

  

v) Consider whether the “price” that is lienable 
and/or the definition of “services or materials” 
should be clarified, including amending the 
definition of “supply of services” to specifically 
address the issue of damages for delay 

  

vi) Consider whether the definition of 
“improvement” needs to be further extended or 
whether doing so would extend the application 
of the Act to an excessive number of potential 
lien claimants 

 Consider a more nuanced “improvement” definition to exclude 
repairs that are part of regular maintenance over a long-term 
contract such as a DBFM AFP Project Agreement unless it is the 
intent such repairs be captured. If that is the intent, consider when 
“substantial performance” would occur in such a long-term 
contract. 

vii) Consider the inclusion and/or exclusion of home 
renovation and other smaller projects in the 
context of the Act. 

  

2.  HOLDBACK AND SUBSTANIAL PERFORMANCE 
(a) Consider changing the amount of holdback (from 

the current 10%) 
The status quo is commercially reasonable.  Holdbacks are critical 
elements of construction contracts that protect the public interest 
and subcontractors.  If the current 10% holdback is reduced, 
owners, service providers and contractors may impose additional 
contractual restrictions on sub-contractors, potentially squeezing 

Given the structure of the AFP model, the Authority holds back 
more than 10%. Approximately 60 – 85% is held back until 
Substantial Completion, with the remainder released incrementally 
over a 30 year period of time during the maintenance term. 
Increasing the holdback amount would not substantially interfere 



INFRASTRUCTURE ONTARIO  

3 
 

SECTION 
NO. ISSUE(S)1 COMMENT(S): TRADITIONAL DELIVERY MODEL COMMENT(S): AFP DELIVERY MODEL 

smaller subcontractors out of the market. with the AFP model. Mandating that no more than a specified 
amount is permissible to be held back, would directly interfere with 
the risk-transfer and value for money that is obtained with the AFP 
model that by virtue of having capital at-risk during the 30 year 
maintenance term. 

(b) Consider increasing the number of dates for the 
release/early release of holdback, for instance 
on phased projects 

Mandating dates for the early release of holdback is not 
commercially or administratively efficient for small dollar value, 
short term contracts and projects even if these projects are phased.  
A balanced approach considering undue hardship versus 
administrative burden should be considered.  Thresholds and 
criteria should be established for the types of contracts (for 
example multi-year) where early release can be applied.     

Mandating early release of holdbacks would run counter to the AFP 
model. 

(c) Consider making the release of holdback 
mandatory/automatic after expiration of lien 
rights, unless there has been early release of 
holdback 

Mandating the release of holdback immediately upon expiry of lien 
rights would have an adverse impact on an owners right to set-off.  
The right to set-off is a critical element of the construction contract 
that protect the public interest, in the event that there is deficient 
work. Furthermore making the release of holdback automatic might 
not be commercially practical as liens could be registered or served 
against the property after the release of the automatic holdback. 
Making the release automatic means IO must perform title searches 
of all of the lands involved in a project, ensure there are no claims 
for lien, requisition payment of holdback and make payment 
immediately after the expiration of lien rights. Making payments on 
such tight deadlines are not practical in the government context, 
nor is it in the private sector.   There are often large sums of money 
being released and the risk of mistakes is increased when payment 
is rushed. 

The Authority has a right to set-off against defective work or 
damages caused by the contractor especially given the public 
interest that is paramount and at stake for Infrastructure Ontario 
AFP Projects. In the Construction Contract (between Project Co 
and the Construction Contractor), the Payment Certifier certifies 
the expiry of the holdback period and that Project Co is entitled to 
release the Lien Holdbacks by issuing a certificate for the payment 
of the lien holdback amount. The holdback is due and payable on 
the later of:  

i) day following expiration of holdback period stipulated in the 
CLA; and  

ii) the second business day following the Payment Commencement 
Date (which is the second business day after Substantial 
Completion, as in accordance with the Project Agreement 
definition). 

Specifically, the Construction Contract provides that there is no 
right to early release of holdback. This is a contractual term that 
has been accurately negotiated, valuated and compensated for 
between the parties. 

i) Consider allowing or expressly not allowing the 
early release of holdback upon posting a 
holdback release bond or some other defined 
form of security.  

  

(d) Consider eliminating the “holdback for finishing 
work” 

The status quo is commercially reasonable.  Alternately, 
eliminating the holdback for finishing work would be acceptable 
provided that lien rights or owner liability do not apply to finishing 
work. 

In the Project Agreement, the Authority holds back more than the 
required finishing holdback which is calculated at 200% of the 
value of remaining minor deficiencies at the time of Substantial 
Completion. In the Construction Contract (between Project Co and 
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NO. ISSUE(S)1 COMMENT(S): TRADITIONAL DELIVERY MODEL COMMENT(S): AFP DELIVERY MODEL 

 the Construction Contractor), on the Substantial Completion Date, 
the Payment Certifier must set out known deficiencies that must be 
corrected by the Construction Contractor prior to Final Completion 
of the construction work and determine the amount of the Contract 
Price that must be retained by Project Co to cover such 
deficiencies, being equal to 125% of the estimated cost to repair, 
replace or correct such deficiencies. This is in excess of the amount 
that is required to be retained pursuant to the CLA. 

(e) Consider revising the minimum requirements for 
substantial performance 

The CLA should be revised to incorporate specific criteria, for 
determining the substantial performance of consulting, agreements, 
design and professional service agreements and master services 
agreements 9as described in section 1 above).  

 

Reducing the minimum requirements for substantial performance 
might result in the release of funds, while there are still substantial 
defects and deficiencies with the property/project. 

The Project Agreement does not anticipate the release of majority 
funds until Substantial Completion which has a higher threshold 
that must be satisfied than the test for substantial performance. 
Substantial Completion is defined as follows on civil projects, for 
example:  

“Substantial Completion” means the point at which: 

 (i) Highway has been completed in accordance with the Project 
Agreement; 

 (ii) the Payment Certifier appointed pursuant to Section 15.3(g) of 
the Project Agreement has certified the substantial performance of 
the Construction Contract and the related certificate of substantial 
performance has been published, each in accordance with the CLA; 
and  

(iii) all requirements for Substantial Completion described in 
Schedule 14 - Commissioning, other than in respect of Minor 
Deficiencies, have been satisfied in respect of Highway as a whole. 

 

 

(f) Consider whether or not to add further specifics 
to the requirements for a Certificate of 
Substantial Performance 

 

 

 

(g) Consider introducing a new requirement for a 
mandatory Certificate of Intention to Release 
Holdback 

Introducing a new requirement for a mandatory Certificate of 
Intention to Release Holdback would adversely affect an owners 
right to set-off. In addition, financial and administrative 
complications could ensue if the “Certificate of intention to Release 
Holdback” is issued and following its issuance, a number of liens 
are registered on the property. In order for the certificate to be 
effective, it would have to be subject to so many sub-conditions 
that it would fail to achieve its initial objective (i.e. the early 
release of funds).  
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SECTION 
NO. ISSUE(S)1 COMMENT(S): TRADITIONAL DELIVERY MODEL COMMENT(S): AFP DELIVERY MODEL 

3.  PRESERVATION, PERFECTION AND EXPIRY OF LIENS 
I) GENERALLY 

(a) Consider whether the mechanics of preservation 
and perfection require any changes 

The various offices of the Crown where claims for lien must be 
served needs to be updated.  Discussions should be undertaken with 
Ministries and Agencies to determine relevant list of appropriate 
offices and officers for service. 

 

 

i) Consider improving alignment with the Land 
Registry Act 

  

ii) Consider termination as a trigger for lien rights 
expiry 

  

(b) Consider clarifying the release of liens and 
consider if there are any alternatives to release 
and discharge 

  

(c) Consider the effect of posting security and 
vacating liens on lien claimants (s. 44 of the 
Act) 

Propose increasing the amount of security for costs - in light of 
increasing costs.  

 

II) PRESERVATION 

(a) Consider the length of the preservation period The length of the preservation period should be increased to 60 
days.  This would allow for better alignment with the negotiated 
invoice review and payment timeline noted in IO/PMSP contracts 
with the supply chain.  With respect to invoice review and payment 
timelines – invoices submitted by the supply chain are reviewed, 
approved or rejected within 10 days of receipt.  Approved invoices 
are paid within 45 days of approval.    

Consider increasing the length of the preservation period from 45 
to 60 days. 

(b) Consider the impact of written notices of lien   

i) Consider “notice of lien claim” on lenders when 
no lien is formally preserved. In such cases, the 
ability to pay funds into court may be hindered 
and affect project financing 

  

ii) Consider eliminating “written notices of lien” Written notices of lien should not be eliminated.  Written notices of 
lien often alert owners to payment disputes in the supply chain and 
can allow for early intervention and resolution.  A standard form of 
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NO. ISSUE(S)1 COMMENT(S): TRADITIONAL DELIVERY MODEL COMMENT(S): AFP DELIVERY MODEL 

notice of lien should be implemented.  This would facilitate 
certainty, efficient and ease of administration. 

(c) Consider the introduction of mandatory 
certification of subcontract completion rather 
than the elective option currently provided for 
under Section 33 of the Act 

Certification of subcontract completion should remain elective. 
Mandatory certification of subcontract completion will 
unnecessarily increase the administrative burden in a project. 
Keeping this elective allows a payment certifier or owner and 
contractor, to issue a certificate of subcontract completion when it 
is commercially reasonable to do so.   

 

(d) Consider mechanisms to avoid potential abuse of 
lien rights 

   

i) Consider requiring lawyers to endorse 
construction lien claims, representing that they 
have inquired into whether the claims asserted 
are bona fide, or reasonable, or consider having 
lawyers certify the “reasonable” value of liens 

  

ii) Consider the introduction of a new requirement 
for lawyers to sign a statement prior to the 
preservation of a lien certifying that the lawyer 
has inquired into and confirmed the reasonable 
and bona fide amount claimed in the lien  

  

(e) Consider lien registration issues vis-à-vis 
specific types of properties 

  

i) Consider the difficulty in registering and 
enforcing lien rights in respect of registration 
under the Condominium Act, 1998, where the 
lien claimant either has not been given proper 
notice of the intention to register as required by 
statute or simply does not lien prior to 
registration 

  

ii) Consider addressing concerns in respect of 
enforcing lien rights arising from renovation or 
construction work performed to the common 
elements of an already registered condominium; 

  

iii) Consider potential improvements in the process 
for registering liens against leasehold interests 
and home renovation projects. 
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NO. ISSUE(S)1 COMMENT(S): TRADITIONAL DELIVERY MODEL COMMENT(S): AFP DELIVERY MODEL 

iv) Consider the preservation of liens in the context 
of phased projects.2 

  

III) PERFECTION 

(a) 

 

Consider the potential burden that the 
requirement to perfect within a relatively short 
time imposes on the court system 

The status quo is recommended. This step is an administrative 
necessity which is required to identify potential claimants.  

 

 

(b) Consider any alternatives or changes to the 
perfection requirements 

The status quo is recommended.   

i) Consider changing the deadline to perfect and 
including mandatory steps to attempt settlement 
prior to perfection 

The status quo is recommended. Appropriate dispute resolution 
options and timelines can be addressed and specified by parties in 
their respective agreements.    

 

ii) Consider adjusting requirements for phased 
projects  

  

(c) Consider the length of the perfection period The status quo is recommended.  

(d) Consider the alignment of time limitations in the 
Act with payment time periods in the Ontario 
construction industry 

 

 

 

 

IV) EXPIRATION UNDER SECTION 37 OF THE ACT 

(a) Consider whether the two year limitation is 
appropriate 

The status quo is appropriate and commercially reasonable.   

(b) Consider improving alignment of the Act with 
the Limitations Act, 2002, including breach of 
trust actions 

 

  

V) REQUESTS FOR INFORMATION PURSUANT TO SECTION 39 OF THE ACT 

(a) Consider whether further clarity is required in 
relation to what information is required to be 
produced in response to a section 39 request for 

The CLA should be revised to clarify what constitutes a “state of 
accounts” in section 39(1)1.iii. 

The Authority occasionally receives s. 39 requests from 
subcontractors whereby the subcontractor seeks information on the 
state of accounts between the Authority and the Construction 

                                                           
2 This issue is discussed in Section 2 above. 
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NO. ISSUE(S)1 COMMENT(S): TRADITIONAL DELIVERY MODEL COMMENT(S): AFP DELIVERY MODEL 

information for various participants  Contractor. The Authority responds to these requests by indicating 
it has no contract with the Construction Contractor. This is 
indicative of the misalignment between AFP projects and the CLA. 

4.  PROMPT PAYMENT OR TIMELY PAYMENT FOR CONSTRUCTION WORK 
(a) Consider the causes of payment delays and how 

they can be addressed in the Act or other 
legislation, including the potential effect of 
prompt payment provisions on the principle of 
“freedom of contract” 

Causes for payment delays include the submission of incomplete 
invoicing including supporting documentation and failure to 
achieve the standards for payment – both of which delay the timely 
approval of invoices for payment.  Once approved, invoices are 
paid within the 45 day period following approval (as outlined in the 
contracts with the supply chain). 

IO is of the opinion that deference should be given to the 
negotiated terms of a contract and in particular contractual 
arrangements regarding the timeline of payments – provided that 
minimum invoicing and payment criteria are included in the 
contract..  

IO is committed to facilitating the payment of service providers and 
the supply chain within a commercially reasonable time period that 
does not compromise IO’s ability to complete the due diligence 
steps required at each phase in the project delivery life cycle.  
Reflective of this commitment - PMSPs performance is rated 
against IO established payment standards and timelines (Key 
Performance Indicators or KPIs).  PMSPs who do not achieve 
minimum standards/KPIs are subject to having a pre-determined 
percentage of their fees deducted for failure to achieve the 
standards.   

 

It should be noted that recent demands for prompt payment 
legislation only referred to monthly progress payments and did not 
acknowledge agreements subject to milestone payments.    

The payment timelines noted in the various agreements are 
negotiated terms which reflect the balance between the competing 
goals mentioned above and suited for the payment framework – 
whether monthly or milestone.  

 

 

Mandating prompt payment in AFP, without the Authority having 
properly assessed the services and work provided by the 
Contractor, would run counter to the objectives of the AFP model 
in ensuring adequate risk transfer. The AFP model relies on an 
extensive system of holdbacks. 

The AFP model takes no issue with paying promptly upon 
certification according to the payment schedule to which the 
sophisticated parties have agreed.  

Payments in AFP are made on an availability basis, with the 
Substantial Completion Payment (a large percentage of capital 
costs ranging from 60 – 85%) paid upon certified completion of a 
facility and availability payments made, for a DBFM project, over 
the course of approximately 30 years. Interim payments may also 
be made prior to the Substantial Completion. Prompt payments, that 
impose a mandatory statutory payment period, would negatively 
impact the AFP model and compromise the value for money that is 
derived from the risk transfer achieved by private financing.   

The Project Agreement has clear timelines for payment that are 
consistent with market norms and have been tested and accepted by 
the industry. The principle of “freedom of contract” should be 
preserved with respect to AFP Projects and the public interest 
should be considered paramount given the demonstrable value for 
money. 

i) Consider balancing all of the competing 
interests in the industry 

IO and its Project Management Service Providers (“PMSP’s”) 
utilize agreements that have provisions, which are agreed to among 
IO, the PMSP’s, and various industry stakeholders.  These contracts 

The value for money at the heart of the AFP model places the 
public interest as the primary concern. A value for money 
assessment takes place prior to a project being assigned as an AFP. 
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include specific provisions regarding the approval and payment of 
invoices for progress payments, and have been successfully used on 
more than 1,000 construction contracts annually for the past six 
years.  

It should be noted that IO has engaged industry stakeholders such 
as industry associations and provided these associations with 
information about the business and government rationale/drivers 
for the critical terms specified in these agreements  and 
subsequently negotiate terms and conditions that reflect IO 
requirements and industry considerations as much as possible.   

 

The inclusion of prompt payment provisions in the CLA without 
regard for the above could undermine these negotiated terms of 
these contracts and potentially increase the cost of the delivery of 
projects by IO for the Province.   

 

 

The value for money assessment is based on a comparison of the 
net present costs for a project under Traditional Delivery and AFP. 
A project will not proceed using the AFP model if it cannot 
demonstrate a public benefit higher than Traditional Delivery. The 
AFP model enables a competitive bidding process that allows for 
the market to correct itself. The need to be paid promptly should be 
balanced with the public interest and value for money that is 
obtained through the AFP model. 

ii) Consider the alignment of any prompt payment 
provisions within the Act as a whole 

If prompt payments provisions are included in the revised CLA, 
different approaches  should be made for public vs private projects 
similar to the approach taken in the United States. This would 
allow for a customized approach to dealing with prompt payment.   

In agreement with comments made with respect to Traditional 
Delivery. If public contracts are not exempt, consider exempting 
AFP projects. AFP/P3 projects are capable of definition by 
reference to Project Co’s financing obligations. Alternatively, 
projects above a certain construction cost could be exempted on the 
basis that they are entered into by sophisticated parties not 
requiring statutory protection.   

iii) Consider the possibility of providing for a form 
of security or protection mechanisms for 
owners/ lenders and contractors as payers when 
legitimate disputes arise related to deficient 
work, delays and excessive change orders of 
payee, contractors, subcontractors and suppliers 

If the right to set-off and holdback percentage is not interfered 
with, there would be no need for additional security for 
owners/lenders if there is deficient work, delays and excessive 
change orders. 

The AFP model does not allow for the release of majority of capital 
until Substantial Completion. If the right to set-off is revoked and 
additional security is required to cover particular delays and 
deficient work, it would increase bid costs without providing much 
value in favour of the public interest. 

iv) Consider the appropriate remedies in the event 
of breach of payment terms, such as, for 
instance, interest and suspension/termination of 
the work  

 The accrual of interest if prompt payment is not made would only 
increase costs to the public sector given the nature of the AFP 
model. Suspension and termination of work is also not a 
commercially viable option given the strict timelines that are in 
place to achieve milestones and the time and cost it would take to 
replace contractors. The remedies suggested would come at a cost 
to the public interest and would not enable better delivery public 
infrastructure.  
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v) Consider whether or not prompt payment 
provisions should draw a distinction between 
public sector and private sector payers 

Exceptions for the Crown with regard to the application of prompt 
payment provisions, should be considered/recommended as such 
provisions might not be practical or commercially reasonable for 
government contracts. The Crown may require flexibility to 
administer payments in some cases and may be required to comply 
with legislative/regulatory terms.  The review of a payment 
application can sometimes involve a large number of payment 
certifiers, and as a result it could be difficult to meet contemplated 
deadlines in proposed prompt payment provisions. Prompt payment 
provisions might also have an adverse effect on the ability of the 
Minister of Finance under the Financial Administration Act to set-
off any debts owed to the Crown against any debts owing by the 
Crown. In many of the United States there are exceptions to the 
application of prompt payment provisions on public projects. This 
is evident in the legislation of states like: Minnesota, Washington 
and New York. 

An exception should be made specifically for AFP Project 
Agreements given the difficulty applying prompt payment 
provisions to the AFP model without compromising the payment 
structure. The focus should shift towards adherence to the 
negotiated timelines of the Project as stipulated in the Project 
Agreement which are capable of being changed. A further 
consideration should be given to providing exceptions to prompt 
payment, including but not limited to, defective work, damages 
caused by Project Co/Contractor, resolution of disputes related to 
certification of work, and mandatory Authority approval, without 
which payment cannot be made.  

 

vi) Consider whether the objective of prompt 
payment provisions is to prevent situations of 
delayed payment rather than to confer certain 
rights and remedies once the payment delay has 
already occurred.  

The frequency and timing of progress payment to a contractor are 
one of the commonly negotiated provisions of a construction 
contract. Therefore regardless of the objective of prompt payment 
provision, if there were mandatory payment periods, it would 
constitute an unreasonable interference in the negotiation of private 
contracts. IO’s current contracts already have payment timelines 
depending on the nature of the project and rights and remedies, 
which are mutually acceptable to both parties if a delay has 
occurred.  IO is of the opinion that deference should be given to the 
negotiated terms of a contract and in particular contractual 
arrangements regarding the timeline of payments 

The timelines of payment are stipulated clearly in the Project 
Agreement and the Construction Contract. The Project Agreement 
provides for the Substantial Completion Payment (two business 
days after Substantial Completion has been certified achieved) and 
Monthly Service Payments (that include the remaining capital cost) 
during the 30 year maintenance term. Occasionally, the Project 
Agreement features Interim Completion Payments. The 
methodology to obtain these payments and the timelines associated 
with it are adequately negotiated between various stakeholders. If 
the intention of prompt payment is to prevent situations of delayed 
payment, regard must be had to the timely payments that 
Infrastructure Ontario continues to make in accordance with the 
Project Agreement.  

The Construction Contract, between Project Co and the Contractor, 
allows for monthly progress payments to be made to the Contractor 
by Project Co in accordance with a drawdown schedule that is also 
negotiated between the parties prior to Commercial Close. The 
Independent Certifier’s determination of Substantial Completion is 
binding on the parties to the Construction Contract. 

(b) Consider making the release of holdback 
mandatory/automatic after the expiration of 
lien rights 

In the context of IO’s master service agreement with PMSPs, IO 
seeks to make payment immediately upon the satisfaction by the 
PMSPs of the test-for-release-of-statutory-holdback stipulated in 
the Act. The PMSP makes payment of holdbacks to contractors on a 
similar basis.  Additional holdbacks and set-offs should be 
permitted, to the extent they are specified in the contracts between 

In the Construction Contract between Project Co and the 
Contractor, holdbacks are not released until after Substantial 
Completion of the Project in accordance with the Project 
Agreement. This interplay between the two agreements ensures that 
the construction risk is passed down to the party best able to 
manage it.  
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the various parties.  

The proposed prohibition on additional holdbacks is unduly 
excessive as additional holdbacks are important elements of regular 
construction contracts, yet are more critical in the AFP context 
given the capital value of such projects. Additional holdbacks are a 
mechanism to ensure performance of pre-existing contractual 
obligations on the part of Project Co.  Furthermore, if additional 
holdbacks are prohibited, it should be clarified that deferred 
payments under the AFP model do not constitute holdbacks. This 
prohibition of holdback or set-off rights will give contractors more 
legitimacy to build contingencies in their pricing which will 
increase project costs and create additional requirements for 
security. 

 

(c) Consider the potential effects of prompt payment 
provisions and their alignment with the Act on 
industry lenders and sureties 

 It is central to the AFP model that Project Co self-finance a 
significant portion of construction until attainment of Substantial 
Completion. Any amendments to include prompt payment in 
Project Agreements would disrupt the stakeholders (e.g., the parties 
and the lenders) and could lead to disputes and lead to delays on 
projects or an inability to make draws from the lenders to ensure 
continuity of project operations. Any difference in payment terms 
would disrupt the market and add costs and time to Projects. The 
Project Agreement anticipates compliance with timely payment 
upon certification in accordance with its terms based on what has 
been negotiated between the parties. This is different than 
mandatory progress payments which would not allow the parties 
the flexibility to choose how to structure their agreements. 

 

(d) Consider the applicability and/or adaptability of 
any prompt payment provisions to different 
types of contracts 

Prompt payment provisions are inappropriate on smaller-value 
contracts where the owner and contractor agree that there will be a 
single payment upon project completion, as for master service 
agreements subject to milestone payments.  Legislating prompt 
payment requirements for these types of agreements without an 
assessment of the nature of these arrangements will increase costs 
to IO, compel a change in the terms of its contracts with the 
PMSP’s and lead to an increase in costs as a result of the added 
effort to process progress payments where none previously existed. 
Insofar as payment-at-completion is an essential tool to leverage 
contractor performance on smaller-value contracts, IO anticipates 
additional problems with achieving on-time completion for 
projects. Furthermore, on larger contracts interim or milestone 

A large part of the successful delivery of AFP Projects is due to the 
payment structure that releases capital at specified milestones (e.g. 
Substantial Completion) only after ensuring that the construction 
work is delivered in the quality and standard required pursuant to 
the Project Agreement.  

If the AFP structure is altered based on prompt payment provisions, 
it should not be applicable to AFP Projects. Prompt payment 
provisions would have the effect of undermining the underlying 
value for money that is achieved through the AFP model without 
giving credence to the fact that through this model, the public can 
reap the benefits of having public services delivered on time and on 
budget.  
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payments might be more appropriate. As such, IO is of the opinion 
that prompt payment provisions l with specific deadlines would 
have an adverse impact on construction projects. 

(e) Consider whether “pay-when-paid” and/or 
“paid-if-paid” clauses should be made 
unenforceable 

“Pay-when-paid” and “pay-if-paid” clauses are to be included at the 
discretion of the parties to a construction contract. 

 

5.  PROOF OF FINANCING 
(a) Consider introducing access to proof of 

financing rights for owners, contractors and 
subcontractors 

The Crown/Public bodies should be exempt from any requirement 
to provide proof of financing.  In addition, privately-held 
organizations/vendors that provide services to IO may not be 
willing to disclose financial information to contractors and 
subcontractors as this may negatively affect their market 
positioning.  

 

 

i) Consider whether financial pre-qualification 
may address certain issues with contractors 
being under financed and being unable to 
adequately pay their sub-contractors.  

  

ii) Consider whether such pre-qualification may be 
overly onerous on certain contractors and 
subcontractors. 

  

iii) Consider whether the surety bonding process 
may eliminate the need for financial 
prequalification 

  

iv) Consider whether contractors should be entitled 
to proof of financing from owners 

A right to financial information is currently available under the 
CLA. The information to which Contractors are entitled to should 
not be invasive and go beyond the scope currently allowed for 
under the CLA. 

The Crown may not want to provide this kind of information, which 
could include confidential Treasury Board information, to private 
contractors. 
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6.  TRUST PROVISIONS 
(a) Review and consider either eliminating or 

clarifying and strengthening the requirements of 
the trust provisions in the Act 

  

(b) Consider introducing a mandatory holdback 
trust account or a mandatory project bank 
account 

IO does not support the requirement for mandatory holdback trust 
accounts for Crown projects.  

 

i) Consider whether or not a  mandatory holdback 
trust account or a project bank account 
requirement should be limited to contracts with 
a price greater than a specified amount 

 

 IO does not recommend mandatory holdback trust accounts for the 
Project Agreement, as the Authority should not be construed as the 
“Owner” for the purposes of the CLA, as outlined in Section 9 
(below). As an alternative, it is recommended that Project Co be 
subject to a mandatory holdback trust account as the “Owner” for 
the purposes of the CLA at the Construction Contract level. 

(c) Consider the effectiveness of the trust 
provisions, the remedies and the actual chances 
of recovery they afford creditor contractors, 
subcontractors and suppliers, including in the 
context of bankruptcy of a debtor owner, 
contractor or subcontractor 

 

 

 

 

 In the recent case of Iona Contractors Ltd. v. Guarantee Company 
of North America, 2015 ABCA 240, the disputed holdback funds 
were not found to be the property of the bankrupt Contractor given 
the creation of a trust by the CLA equivalent in Alberta (the 
Builders’ Lien Act). These funds were paid out to the surety in 
place of the subcontractor, but were otherwise, for the benefit of 
the subcontractor.  

If the intention is to protect the beneficiaries (e.g. subcontractors) 
from the bankruptcy of an Owner/Contractor, the funds in question 
may be held back in a separate trust account at the Project Co level 
with the relevant subcontractor(s) as beneficiaries. This would 
enable the CLA trust to be better positioned in a bankruptcy 
proceeding as it would be more likely to meet the common-law 
requirements of a trust (i.e. certainty of intention, object and 
subject-matter). 

 

 

7.  INTERRELATIONSHIP WITH INSOLVENCY LEGISLATION 
(a) Consider conflicts between the Act and either 

the Bankruptcy and Insolvency Act, RSC, 1985 
(“BIA”), c. B-3 or the CCAA 

  

(b) Consider any potential statutory mechanism to 
regulate stay proceedings in the face of 
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registered liens 

(c) Consider Canada Revenue Agency’s super 
priority 

  

8.  PRIORITIES 
(a) Consider whether or not any amendments are 

necessary to clarify the rights intended to be 
conferred upon lien claimants and/or 
mortgagees 

  

(b) Consider whether or not a new obligation should 
be imposed on mortgagees to expressly identify, 
as a pre-condition to registration, whether the 
mortgage is intended to finance the acquisition 
of the property or construction on the property 
(or both) 

  

9.  PUBLIC-PRIVATE PARTNERSHIPS (“PPP”) 
(a) Consider the application of the Act in relation to 

such projects 
 The concept of PPPs/Alternative Financing and Procurement 

(“AFP”) was not taken into account when the CLA was enacted in 
1983. The AFP model has Project Co situated between the 
Authority and the Contractor. Project Co is not recognized by the 
CLA, which assumes a traditional structure of an Owner hiring a 
General Contractor directly.  

 

Accordingly, in the case of an amended CLA, the AFP contractual 
frameworks must be addressed to ensure clarity and consistency 
with the principles behind the CLA. 

 

“Contract” in Section 1(1) of the CLA means the contract between 
the Owner and the Contractor. This risks the consequence of 
treating the Project Agreement between the Authority and Project 
Co as the “Contract” when, in fact, the Project Agreement is more 
akin to a development agreement than a construction contract.  In 
an AFP project, the construction contract should be the “Contract” 
for purposes of substantial performance.  Analogous to this is the 
case where, pursuant to a commercial lease, a tenant requests a 
contractor to offer its work and services and the “contract” for the 
purposes of the CLA is agreement between the tenant and the 
contractor. Arguably, the commercial lease itself would not 
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normally be considered the “contract” for the purposes of the CLA. 

 

“Subcontract” in Section 1(1) of the CLA means any agreement 
between the Contractor and a Subcontractor relating to the supply 
of services or materials to the improvement. This risks the 
consequence of treating the Construction Contract between Project 
Co and the Construction Contractor as the subcontract, thereby 
making the Construction Contractor under the Project Agreement a 
Subcontractor.  

 

This is problematic for the following reasons, among others:  

 

1.  The fact that the Project Agreement covers a maintenance term 
of approximately 30 years, is not taken into account by the CLA. 
As the CLA requires certification of substantial performance of the 
Contract before the holdback can be released, holdbacks could be 
delayed during the maintenance term by Project Co retaining 
holdbacks until the last minor deficiency or repair has been 
corrected if the Project Agreement is taken to be the “Contract” for 
the purposes of the CLA.  The Construction Contract is best 
positioned to be the “contract” pursuant to the CLA in light of the 
fact that in a DBFM project, Capital is remaining to be paid over 
the cause of approximately 30 years. 

 

2. In the Subcontract, holdbacks are released when the Subcontract 
is certified complete (sections 25, 33 of the CLA), placing a higher 
threshold on the Construction Contract between Project Co and the 
Construction Contractor before holdbacks can be released thereby 
potentially stranding significant funds at the Project Co level, 
which would decrease the value for money of AFP projects. This 
would contradict the policy objective of ensuring those at the lower 
end of the construction pyramid get paid expeditiously.  

 

 Discussion Points  

1. The CLA could instead require certification of “substantial 
performance of construction under the “construction contract”, 
thereby excluding regular maintenance that, for a DBFM project, 
occurs over a 30 year term.  

2. The definition of “improvement”, which includes repairs, under 
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the CLA, could have an exception for AFP projects whereby 
maintenance services supplied under the 30 year maintenance term 
would not be captured for the purposes of the CLA.  

3. Exempt contracts above a specified monetary value (e.g., $50 
million) from parts of the CLA. 

4. Allow for the progressive release of holdbacks to 
Subcontractors, especially if the CLA is not clarified so as to 
ensure the contract between Project Co and the Construction 
Contractor is the “contract.” 

 

(b) Consider aligning the definitions and structure 
of the Act with the PPP projects delivery system 

  

i) Consider generally what parts of the Act are and 
are not well-aligned in relation to the PPP 
project delivery model and what unique features 
of the PPP model need to be addressed with 
reference to the Act.  

 The parts of the CLA that are not well-aligned are set out below 
with potential recommendations as to how to resolve the issue. 

 

1. Definition of “Owner” as it currently stands has 
consequences for AFP Project Agreements, as outlined in 
section (a) above.  
  

Section 1(1), CLA Definition:  

“Owner” means any person, including the Crown, having an 
interest in a premises at whose request and, 

(a) upon whose credit, or 

(b) on whose behalf, or 

(c) with whose privity or consent, or 

(d) for whose direct benefit, 

an improvement is made to the premises but does not include a 
home buyer 

 

Discussion Points  

1.  Consider refining the definition of “Owner” to allow parties to 
deem an “owner” and ensure there is one “owner” per 
“improvement”. 

2.  Consider refining the definition of “Owner” to allow parties to 
allow an agent on behalf of the Owner, which directly contracts 
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with the Contractor, to be the proper “Owner” for the purposes of 
the CLA. 

3.  Consider limiting the definition of “Owner” to only one 
“Owner” that directly requests the improvement from the 
Contractor. For example: “there shall only be one Owner with 
respect to any given improvement, and the owner is the one who 
directly requests the improvement from the [General] Contractor.” 

4.  Consider clarifying that the definition of “Owner” with respect 
to AFP projects means the special purpose vehicle that has taken 
responsibility for an improvement.  Further clarify that this special 
purpose vehicle has the capability to request the work and services 
from a Contractor.  Parallel to the definition of “Owner” is the 
definition of “Contract” which should be limited to one Contract 
with respect to any improvement.  Further, consider clarifying that 
where there is a master agreement that covers the same 
improvement (i.e. the Project Agreement covering construction) 
and other obligations (i.e. maintenance), it shall not constitute the 
“Contract”.  

5. Consider the flexibility of potentially allowing liens on 
Authority (e.g. Hospitals and not Crown itself) property while 
allowing Authority to delegate “Owner” responsibilities to Project 
Co. 

6.  Consider prohibiting liens against Authority property but ensure 
that funds withheld by Authority for Project Co constitute trust 
funds with the beneficiary being contractors. 

7. Consider whether Project Co meets the CLA’s “owner” 
definition given that Project Co is granted an interest to the 
premises by way of its license to the site.  

 

2. Definition of “Contractor”, which means a person 
contracting with or employed directly by the Owner or an agent 
of the Owner to supply services or materials to an 
improvement.  
 

Discussion Points  

1.  Consider clarifying that for AFP contracts, a Contractor must be 
the party contracted to perform the work to complete the 
improvement that is requested to provide the actual improvement 
and contracts with Subcontractors to supply services or materials to 
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an improvement.  

2.  Consider excluding from the definition of Contractor, special 
purpose vehicles that are capitalized by debt and equity with the 
main function of contracting with other Construction Contractors 
and operational/facility managers. In other words, treat Project Co 
as the “Owner”, at least for certain purposes of the CLA.    

 

3.  Definition of “Subcontractor” makes the GC/Construction 
Contractor in P3s the Subcontractor.  

 

Section 1(1) CLA definition:  

 

“Subcontractor” means a person not contracting with or employed 
directly by the owner or an agent of the owner but who supplies 
services or materials to the improvement under an agreement with 
the contractor or under the contractor with another subcontractor 

 

Discussion Points 

1. Consider limiting this definition by stating that the subcontractor 
must only provide services to a Contractor whose business is 
primarily construction. The intent behind this limitation is to 
ensure that Project Co, whose business would include financing, 
construction and maintenance under a Project Agreement, could be 
treated as the “owner” for at least some purposes of the CLA. This 
would have an effect on those below the construction pyramid and 
therefore, the Contractor under a Project Agreement would not be 
considered a Subcontractor either.  

 

4. Issue of Subcontractors’ ability to Lien Owner property (i.e. 
Project Co)  
 

If Project Co is accepted as the Owner, the issue of how a lien 
would attach to Owner property must be examined.  

 

Discussion Points 

1. Consider allowing Project Co to be deemed as an Owner for the 
purposes of fulfilling Owner obligations under the CLA, with the 
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real property of the Authority remaining subject to liens.  

2. Consider modifying Section 15 (“When a lien arises”) to include 
a subsection specific to AFP projects, stating to the effect that 
where the Owner is Project Co, the lien arises with respect to the 
real property interest owned by the Authority. 

3. Consider adding a new subsection (4) to Section 16 to effectively 
state that the Contractor must lien against Project Co’s cash flows 
and not the underlying property of the municipality, hospital, or 
other quasi-public property owner. Add within this new subsection 
the right of the Owner (i.e. the Authority) to be notified of such 
claims for lien with ultimate liability resting with Project Co as it 
was responsible for the improvement and in fact requested it. 

4. Consider not allowing liens to be registered when a 
subcontractor has recourse to other performance security, such as a 
labour and material bond. 

ii) Consider how the PPP model works in the 
context of phasing of projects. Specifically, 
consider how holdback functions with respect to 
the complex PPP framework.3 

 AFP projects have a range of holdbacks, some are those captured 
by Part IV of the CLA and others are in addition to CLA 
obligations. The Legislative Holdback includes those holdbacks 
that are required to be maintained for the purposes of the CLA. 
There is also a Minor Deficiencies Holdback which is usually 
retained at the time of Substantial Completion and is calculated at 
200% of the estimated amount required to complete and rectify the 
remaining deficiencies at that time. There may also be Phase-
related Minor Deficiency holdbacks that are retained with respect 
to work that is remaining to be done with respect to a particular 
phase in the AFP project. These are withheld from payments owed 
to Project Co and are retained at 200% of the estimated amount 
required to complete and rectify the remaining Phase-related minor 
deficiencies.  

 

The release of each of these holdbacks is also governed by the 
terms set out in the Project Agreement which are not before the 
Substantial Completion Date. 

 

Some AFP projects consist of phases and may have corresponding 
interim payments made with respect to such phases. Interim 
payments made at particular phases of a project are subject to their 
own holdbacks which are valued at 200% of the estimated minor 

                                                           
3 The concept of phasing is also considered in Section 2. 
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deficiencies that are remaining for that particular phase. 

iii) Consider whether there should be specific 
definitions that apply to PPP projects 

 Potential Discussion Points: 

 

Recommendations with respect to definitions have been addressed 
in (b)(i) above. Other potential points of discussion: 

 

1. Consider a separate section for AFP projects could potentially 
clarify that a modified definition of “Owner” applies. The “Owner” 
in this case would be Project Co/ the special purpose vehicle that is 
responsible for retaining a Construction contractor for a particular 
improvement and has other maintenance obligations.  

 

2. Consider a modified definition of “Contractor” to mean that for 
the purposes of the CLA, the “Contractor” must be one whose 
primary business is construction, which would result in Project Co 
being construed as the “Owner”, at least for some purposes of the 
CLA.   

 

3. Consider clarifying the definition of “Payment Certifier” for the 
purposes of AFP contracts, for example, so as to at least allow 
Project Co to act as agent for the Authority of the improvement. 

iv) Consider prompt payment in the context of PPP 
projects.4 

 Payments in AFP are made on an availability basis, with the 
Substantial Completion payment (a large percentage of capital 
costs) paid upon certified completion of a facility and availability 
payments made, for a DBFM project, over the course of 
approximately 30 years. Interim payments may also be made prior 
to the Substantial Completion for some projects.  Any 
consideration of prompt payment must allow for availability style 
payments in an AFP/P3 model. 

 

Prompt payments, that impose a mandatory statutory payment 
period, would negatively impact the AFP model and compromise 
the value for money that is derived from the risk transfer achieved 
with private financing.  The Project Agreement has clear timelines 

                                                           
4 This issue is also considered in Section 4. 
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for payment which are consistent with market norms and have been 
tested and accepted by the industry. The one day timeline to pay 
value of CLA holdbacks and the 10 day timeframe to disapprove a 
payment application (as was proposed in the proposed Prompt 
Payment Act) is not practical given the demands on government 
and the private sector, especially as approval processes within 
public entities take additional time given the detailed review and 
certification that is required for large complex infrastructure 
projects. 

 

Interest on overdue payments would conflict with the Financial 
Administration Act wherein the Treasury Board has the power to 
authorize payment of interest on overdue amounts owed by 
ministries. It should be noted that interest may not be payable 
without such authority and amendments may have to be made to 
existing practices and legislation. The implications of this should 
be considered further.   

 

Discussion Points 

1.  Consider allowing parties to contract out of prompt payment 
provisions. 

2.  Consider adopting a modified version of prompt payments 
which in effect ensures that Monthly Service Payments (“MSP”) 
are made promptly over the 30 year maintenance term without 
affecting the payment structure during the Construction Term, if 
prompt payment is applicable to MSP. 

3. Consider allowing for common-law and contractual rights of set-
off. 

4. Consider giving deference to the parties and market conditions, 
including the contractual terms as agreed between the parties to 
ensure that the value for money in delivering AFP projects is 
maintained. 

 

For further details, see Section 4 above. 

v) Consider issues relating to substantial 
performance and certification as they relate to 
PPP projects 

 Substantial Performance is not the same as the higher threshold that 
is required for Substantial Completion under the Project 
Agreement. Substantial performance under the Construction 
Contract forms a part of the requirement in achieving Substantial 
Completion under the Project Agreement. Given the current CLA 
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definitions, substantial performance under a Project Agreement 
arguably might not occur until the near end of the 30 year 
maintenance term (due to long-term periodic maintenance 
obligations) if the Project Agreement is taken to be the “contract”. 

 

Section 33 of the CLA also has a negative impact on subcontractors 
as they may have to wait until the end of the Construction Term (2-
3 years)/Final Completion of the Works as subcontracts are to be 
fully performed before holdback release. 

vi) Consider alternative dispute mechanisms as they 
relate to PPP projects.5 

 The parties in an AFP project pursuant to the Project Agreement 
are required to refer to a third party, the Independent Certifier, for 
certification services and matters that fall under its mandate, such 
as issues arising with respect to delays, design, certification of 
substantial completion, amongst others. Requiring the parties to 
forego this contractual agreement in favor of mandatory mediation 
may disrupt the market and the agreed upon norms in resolving 
disputes.  

 

The Project Agreement has a schedule of fifteen (15) pages that 
addresses a Dispute Resolution Procedure and provides a detailed 
mechanism in resolving disputes expeditiously. Please refer to 
Section 12 for further information. 

10. NON-WAIVER 
(a) Consider allowing waiver of lien provisions IO would support a waiver of lien provisions for: 

 smaller dollar value projects - the cost to administer 
holdback on smaller projects can outweigh the benefits to 
owners.  

 multi-year master services agreements for project 
management services provided the service provider retains 
contractors to provide the design and construction 
component of the services  

 

 

11. BIDDER EXCLUSION PROVISIONS 
(a) Consider regulating bidder exclusion provisions IO reserved the right to not award a contract to any person one who 

has been/is engaged in litigation against IO or has a previous 
history of poor performance on Io projects. Regulating bidder 

 

                                                           
5 This issue is also considered in Section 13. 
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exclusion provisions would adversely impact IO’s freedom to enter 
into contract with parties that are procured in accordance with 
government standards and industry best practices. 

 

 Consider limitations on the use of exclusion 
provisions by specific legislation, regulation, 
policies or guidelines 

  

 Consider the use of exclusion provisions in 
various domestic and international jurisdictions 

 

 

 

 

  

12. ALTERNATIVE DISPUTE RESOLUTION 
(a) Consider the effectiveness of available 

procedures and remedies 

 

The use of a statute to force mandatory mediation, or dispute 
resolution is inappropriate. This is more appropriately addressed 
through the terms of a contract.  Deference should be given to the 
dispute resolution provisions in the contract.   

 

In agreement with comments from Traditional Delivery. Statutory 
adjudication in the UK does not apply to Private Finance Initiatives 
(“PFIs”)/PPP projects. The contract between the special purpose 
vehicle and the contractor is subject to statutory adjudication. 
Similarly, it is recommended that the AFP Project Agreement be 
exempt from any statutory adjudication or mediation. The Project 
Agreement has a schedule that outlines the Dispute Resolution 
Procedure in detail to deal with disputes that occur through the 
lifeline of the project. The procedure allows for the escalation of 
issues to the appropriate party such as, the Independent Certifier, 
whom is familiar with the project from inception and adjudicators, 
where relevant. For more information on the Dispute Resolution 
Procedure, please refer to the sample Project Agreement provided 
in our cover letter. 

 

i) Consider adding clarifying language or 
methodology to address the complexity of 
construction disputes (multi-party disputes with 
many parties in proximity, and no privity of 
contract in many cases) 

 It is recommended that disputes that arise between Project Co and 
the Contractor be dealt with at that level and in accordance with the 
Construction Contract that is agreed between the parties. The 
Project Agreement has its own mechanism for dispute resolution, 
the purpose being to resolve disputes between the Authority and 
Project Co. Lien claimants have a pre-existing solution under the 
CLA which is to register their liens which would then require 
Project Co to vacate/discharge the lien in accordance with the 
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Project Agreement, which treats such claims for lien as an 
Encumbrance to the Site. Accordingly, the Authority should not be 
expected to resolve issues between Project Co and the Construction 
Contractor and those at the lower end of the construction pyramid 
(e.g. subcontractor disputes). 

 

ii) Consider the expense of pursuing legislated 
procedures and seeking legislated remedies 

 Sophisticated parties (e.g. those that have executed a contract for 
$50M or more) should be allowed to choose which mechanism will 
resolve their particular dispute the most cost-efficient manner 

 

iii) Consider the timing of available procedures and 
remedies vis-à-vis the progress of the project, 
particularly with respect to phased projects.6 

  

iv) Consider clarifying the process for coordinating 
and scheduling interlocutory proceedings  

  

v) Consider dispute resolution as it relates to 
preventing the holdup of cash flow during 
construction disputes 

The work should be ongoing despite the commencement of dispute 
resolution procedures.  

 

Disputes should be dealt with expeditiously. The current AFP 
Dispute Resolution Procedure provides for the early escalation of 
issues and provides options to pursue various mechanisms. There is 
also an Independent Certifier, a neutral third party that is jointly 
appointed by the parties to resolve issues related to construction 
delays and compensation related thereof. This assists the parties in 
having a familiar party resolve issues while the project proceeds 
and milestones continue to be met without putting a halt to the 
timeline of the project. This is directly tied to the release of cash 
flow given the large amounts of funds released at interim payment 
periods (where specified) or Substantial Completion, for example. 

vi) Consider issues with consultants (e.g. 
mechanisms to avoid perceived bias or 
unfairness in consultant determinations or 
expert evaluations.) 

 The Project Agreement states that adjudicators, experts, arbitrators 
and mediators are all agreed upon by the parties; there is no 
imposition of them by any single party.  

vii) Consider requirements that would effectively 
improve the uptake of ADR methods including 
mediations, dispute review boards and 
arbitration. 

 There should be consideration given as to the types of disputes that 
would be better resolved through ADR and potentially placing a 
monetary threshold for those disputes that must/can be litigated. 

 

                                                           
6 Phased projects are discussed further in Section 2. 
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viii) Consider enhancing harmonizing dispute 
resolution mechanisms with the domestic surety 
bonding and insurance industries (particularly 
as the methods espoused by such entities add 
further contractual rights and remedies that 
overlap the judicial process of the Act) 

  

ix) Consider issues regarding monies being 
captured and redistributed to secured creditors 
on the insolvent debtor's reorganization under 
the CCAA; 

  

x) Consider access to justice issues for small to 
medium size businesses who undertake 
contracting work or supply materials and 
services associated therewith  

  

xii) Consider clarifying who holds disputed funds 
until such time as a dispute is finally resolved; 

 There are no progress payments in AFP. Payments are tied to 
successful completion of specified outcomes. Funds are held at the 
Authority level until payment is to be made. The large portion of 
payment, being the Substantial Completion Payment, is triggered 
by the certification of Substantial Completion by the Independent 
Certifier which is binding on the parties. 

xiii) Consider dispute resolution regarding small lien 
claims (under $50,000) and lack of 
inexpensive/quick alternative dispute resolution 
(similar to small claims court) 

  

xiv) Consider issues of delay and inflexibility in lien 
litigation 

  

(b) Consider introducing an adjudication 
mechanism for construction disputes in Ontario 

The mandatory inclusion of adjudication mechanisms would be 
inappropriate as they are expensive and sometimes fail to lead to a 
resolution. Deference should be given to the negotiated terms of a 
contract with regard to the inclusion of adjudication provisions. 

 

Sophisticated parties should have the option of choosing such 
adjudication as a mechanism to resolve disputes. Currently, Project 
Agreements allow for the parties to jointly appoint a single 
adjudicator. The adjudicator must be familiar with the construction, 
operation and management of the facility that is being constructed 
and must resolve disputes in accordance with the United Kingdom 
Construction Industry Council’s Model Adjudication Procedure: 
Fourth Edition, subject to express modifications that are specified 
in the Dispute Resolution Procedure Schedule of the Project 
Agreement.  

i) Consider providing for adjudication of set-offs   
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ii) Consider providing for adjudication of progress 
payment claims 

  

iii) Consider providing for adjudication of 
performance bond claims  

  

(c) Consider providing for mandatory mediation of 
lien actions 

 

 

 

 

 Sophisticated parties should be free to choose which dispute 
mechanism works best for them given their particular surrounding 
circumstances. Enforcing mandatory mediation may only increase 
time if what is really needed is a more adversarial approach to the 
issues at hand. 

(d) Consider providing for an arbitration 
mechanism for construction disputes in Ontario 

 Arbitration mechanism is accounted for in the Dispute Resolution 
Procedure Schedule of the Project Agreement. The Dispute 
Resolution Procedure stipulates the kinds of disputes that may be 
arbitrated or litigated: i) if the amount awarded by an expert or 
adjudicator pursuant to the Dispute Resolution Procedure is more 
than $500K in the aggregate, ii) the dispute involves non-monetary 
material and significant issues to a party, or iii) a notice of dispute 
has been issued with respect to the certain Independent Certifier 
decisions.  

 

After particular mechanisms to resolve disputes have been 
exhausted, the parties may mutually refer the dispute to arbitration 
in accordance with the Arbitration Act, 1991 (Ontario) and the 
relevant section in the Dispute Resolution Procedure.  

i) Consider providing the courts of Ontario with 
the jurisdiction to consolidate multiple 
arbitrations relating to the same project 

 The parties should be given deference in deciding which issues 
they wish to consolidate into a single arbitration. 

ii) Consider providing further clarity to court 
intervention in arbitral proceedings, particularly 
with respect to providing a stay of court actions 
in favour of arbitration, as well as mechanisms 
for joinder and third party intervention 

 Court intervention should only be warranted where there is a lack 
of enforceability of the binding decisions/determinations of 
alternative dispute resolution providers. 

 

Court should provide a stay of court actions in favour of the agreed 
upon mechanism of dispute resolution between the parties. There is 
a risk of duplicating issues and differing decisions leading to 
confusion and waste of court resources and the parties resources. 
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iii) Consider the effectiveness of the current 
arbitration model 

  

(e) Consider requiring Dispute Review Boards for 
certain types of projects 

 Where issues are based on credibility, it might be useful to have 
such DRBs but sophisticated parties should be able to set their own 
terms based on their specific commercial needs and allocation of 
particular risks.  

13. SUMMARY PROCEDURE 
(a) Consider whether or not any changes need to be 

made in respect of the “summary” nature of 
proceedings under the Act 

  

(b) Consider how the efficiency of the procedure can 
be improved 

  

(c) Consider amendments to the procedural 
provisions of the Act 

The status quo in recommended 

 

 

i) Consider eliminating or amending subsection 
67(2) to permit some interlocutory steps such as 
discoveries, affidavits of documents and appeals 
from interlocutory orders in a lien action 

  

ii) Consider eliminating subsection 50(2) which 
prohibits the joinder of trust claims and lien 
claims 

  

14. SURETY BOND AND DEFAULT INSURANCE 
(a) Consider requiring labour  and material 

payment bond sureties to promptly pay 
undisputed amounts 

IO is in favour of requiring labour and material payment bond 
sureties to promptly pay undisputed amounts. 

 

 

(b) Consider the potential for requiring labour and 
material payment bond payees to complete their 
subcontracts if in the best interests of the project 

IO supports this approach provided that it is the owner, who 
determines what is in the best interests of the project. 

 

 

(c) Consider mandatory labour and material 
payment bonding of all public projects 

Mandating the requirement for labour and material payment bonds 
on all constitutes a one-size-fits-all approach which is not 
commercially prudent particularly for smaller dollar value projects. 

 

(d) Consider requirements in respect of the   
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adjusting of bond claims 

(e) Consider providing for the electronic delivery of 
surety bonds 

IO supports electronic delivery of surety bonds provided measures 
are implemented to mitigate against the delivery of fraudulent 
bonds.  

 

 

(f) Consider whether bond claims should be subject 
to adjudication 

Bond claims should be subject to adjudication. 

 

 

(g) Consider whether changes to the third party 
beneficiary rule are appropriate in order to 
enable payment by owners directly to 
subcontractors and suppliers 

 

  

(h) Consider whether the Act requires any revisions 
in light of the existence of contractor and 
subcontractor default insurance 

  

15. MISCELLANOUS 
(a) Consider providing for greater precision in 

setting out the technical irregularities that can 
be cured under the Act 

  

(b) Consider the use of letters of credit with 
international commercial conventions in their 
terms 

IO is open to accepting letters of credit with international 
commercial conventions in their terms provided they are accepted 
by the major Canadian banks. 

 

 

(c) Consider utilizing security for costs to award 
interest 

  

(d) Consider clarifying the application of liens to 
subdivision lots 

  

(e) Consider instituting a periodic review of the Act 
on a go forward basis 

IO is in favour of periodic reviews of the CLA. 

 

 

 


